THE UNIVERSITY OF NEW SOUTH WALES

EVALUATION OF THE INTEGRATED SERVICES PROJECT FOR CLIENTS WITH CHALLENGING BEHAVIOUR

EVALUATION PLAN

FOR INTEGRATED SERVICES PROJECT NSW

SPRC Report 12/08

Social Policy Research Centre
August 2008

For a full list of SPRC Publications see, www.sprc.unsw.edu.au or contact: Publications, SPRC, University of New South Wales, Sydney, NSW, 2052, Australia. Telephone: +61 (2) 9385 7802 Fax: +61 (2) 9385 7838 Email: sprc@unsw.edu.au

ISSN 1446 4179

ISBN 978 0 7334 2666 7

Submitted: April 2008

Published: August 2008

Social Policy Research Centre, UNSW

Karen Fisher, Peter Abelson and Shannon McDermott

Disability Studies and Research Institute

Edwina Pickering

Authors

Karen Fisher and Shannon McDermott

Contacts for follow up

Karen Fisher and Shannon McDermott, Social Policy Research Centre, University of New South Wales, Sydney NSW 2052, ph 02 9385 7800, email karen.fisher@unsw.edu.au or s.mcdermott@unsw.edu.au

(c) Social Policy Research Centre 2008

Suggested Citation

Fisher, K.R. and S. McDermott (2008), Evaluation of the Integrated Services Project for Clients with Challenging Behaviour: Evaluation Plan, report prepared for Integrated Services Project NSW, April 2008, SPRC Report 12/08.

Contents

1 Introduction 1
2 ISP Background, Objectives and Service Delivery 2
2.1 Background 2
2.2 Objectives of ISP 3
2.3 Framework for Service Delivery 3
2.4 Roles and Responsibilities of ISP Partners 4
3 Framework for the Evaluation of the ISP 5
3.1 Key Evaluation Questions 6
4 Methodology and Instruments 8
4.1 Data Framework 8
4.2 Data Collection 8

1 Introduction

This document outlines the methodology that will be used to conduct an evaluation of the Integrated Services Project for Clients with Challenging Behaviour (ISP). This research will address the questions that DADHC set forth in the request for tender. This evaluation will investigate whether the model of integrated service delivery has:

- Increased the capacity of local services to manage client

- A tiered support system comprised of mental health professionals as well as peer support and social support (Geary, 2007; K. R. McVilly, 2004);
- Coordinated support (Geary, 2007);
- An established link between home and identity (Ramcharan et al., 2007);
- Small, non-clustered, community-based accommodation (Ramcharan et al., 2007; Robertson et al., 2004); and
- Settings that encourage residents to associate with heterogeneous groups of people (Ramcharan et al., 2007).

Some of these elements are reflected in current state government policy and programs (Disability Services Queensland, 2007; Meehan et al., 2004; NSW Council for Intellectual Disability, 2007; NSW DADHC, 2007; NSW Health, 2006a, 2006b).

The Integrated Services Project for Clients with Challenging Behaviour arose out of the work of an interdepartmental committee called the Challenging Behaviour Taskforce, which was led by NSW Health. The Taskforce conducted a review of the literature and developed an integrated services model. A joint funding submission, led by NSW Health, was approved by Treasury and resulted in Treasury allocating funding in early 2005 with the project accepting its first clients in September that year.

2.2 Objectives of ISP

ISP supports people who have multiple needs that are not being met under existing service arrangements, are in insecure accommodation and pose a threat to themselves or others. The project aims to:

- Develop better intervention and support plans which reflect the individual needs of clients with challenging behaviour;
- Improve service access, coordination and durability of engagement with services for client with challenging behaviour by specifying roles and responsibilities of service providers;
- Decrease the adverse impact of challenging behaviour on clients, others and the service system; and
- Improve housing, health, social connections and safety issues for people through increased coordination of case management, multi-disciplinary assessment and clinical interventions.

In the long term, this project aims to foster:

- Improved life outcomes for clients with challenging behaviour;
- Reduce the cost to services and the wider community; and
- Contribute to the evidence base surrounding supporting people with challenging behaviour.

2.3 Framework for Service Delivery

To be eligible for the Integrated Services Project for clients with challenging behaviour, people must be 18 years or older, exhibit self-harming behaviour or behaviour that precludes their involvement with other services, and have one or more disability or diagnosis, or there must exist a dispute over the client's diagnosis. In addition, they must require a high level of

coordinated multiple agency response, live in insecure accommodation and have been denied

3 Framework for the Evaluation of the ISP

This evaluation sets out to explore the ISP at three levels:

- Governance: whether the implementation of the project has been consistent with the project aims. Involves exploring overarching arrangements and responsibilities within the ISP;

3.1 Key Evaluation Questions

The questions for this evaluation cover the areas of governance, service system and individual clients, as set out in the framework for analysis.

Governance: *Are appropriate and effective governance arrangements in place to support the project?*

- Are all relevant agencies represented at appropriate levels within the current governance arrangements?
- What are the critical factors and barriers to actively engaging relevant stakeholders in the project?
- Do the current arrangements support appropriate leadership, accountability and decision-making?
- How effective are the current processes (documentation) for meetings, planning, monitoring and reviewing the Project?
- Has adequate data and information been available to monitor progress and results?
- What improvements could be made to current governance arrangements?
- What, if any, elements of the Project's governance arrangements could be of value if maintained or introduced to the wider service system in the long term?
- What results are due to establishing a short term project? What performance issues are because it is only short term? What mechanisms did they try and test and can be separated from the timeframe?

Service system: *To what extent has the project identified, via its work with individual clients, areas where the existing human service system could be improved? What are the strengths and weaknesses of the services provided within the Project and to what extent are they influencing practice within those local service providers that have had a client with the ISP?*

- Is the initiative providing a cost benefit in relation to service provision for people with challenging behaviour?
- What are the strengths and weaknesses of the Project's intervention model?
- What improvements could be made to the Project's service responses for the target group?
- How can specific strengths in the intervention model be sustained in the longer term and/or influence change within the local service system?
- Based on the outcomes and experiences of the project what methods could be adopted by NSW for future management of the target group?
- Are there any specific legislative or industrial factors assisting or inhibiting provision of services across the target group?
- Identify the service system factors that facilitate and inhibit the effective and efficient implementation of the Project
- What service system priorities could be adopted to allow earlier intervention before people's circumstances reach the level of project eligibility criteria?
- To what extent did the Project garner and maintain active involvement of local services?

- Has the Project explored and acted on capacity building opportunities including sharing of project experiences and outcomes?

Individual clients: *To what extent has the project helped clients and the people they relate to, and in what areas have they been helped?*

- Is the initiative leading to better outcomes for the people receiving service through the project?
-

Primary data collection methods will be applied to collect data from clients, ISP staff and other stakeholders and will take place at the beginning, middle and end of the evaluation (March 2008 and September 2008 and 2009). This will supplement data analysis of the outcomes data from ISP staff, case files and other financial and administrative data from DADHC and partner agencies (Table 4.2). The rationale for the composition and size of the samples is discussed below.

Table 4.2: Samples and Data Collection Timing

Task	Measurement	Approximate number
Clients – interviews	Mar 08, Sep 08, Sep 09	4
Other stakeholders – interviews	September 08	15
Clients – case files, outcomes and KPIs	Mar 08, Sep 08, Sep 09	40
Financial and administrative data	Mar 08, Sep 08, Sep 09	40

ISP staff and other service providers

A sample of approximately 15 stakeholders will be interviewed in September 2008. This sample includes government officials responsible for the project implementation and policy; workers responsible for service delivery; service providers in other government and non-government organisations; and informal carers and family if applicable. People who have service contact or managerial responsibility for the people taking part in the client interviews will be recruited to take part in this research via a phone call or letter inviting their participation.

Subject to their role in the Project, stakeholders will be asked to address their experience of project implementation, governance, accountability and sustainability. They will also be asked about their experience of service coordination, outcomes for clients, barriers to outcomes and any vision they may have for the future of the Project.

I emthefs3 in thedsdersf servi441 Tc -7 -393 Tw 21.3ill be inte516cheptemnarriers toBDC 0n77 Tc -07

Secondary outcome data

ISP staff will be asked to collect additional administrative data about all ISP clients. The data will draw from and complement existing case management tools and include a supplementary set of validated instruments on health and wellbeing (See Appendix C: Topic Guides). Preference for both sets will be to build on existing validated instruments so that comparison can be made to other research, such as the Cummins (2005), Kelly et al (2006), Stancliffe et al (2007) and the Robertson et al (2004) UK study of support for people with challenging behaviour.

The purpose of this dual approach is to ensure understanding of the participants' experiences in the project and facilitate comparability to similar programs. This is particularly important given the small number of participants in the pilot. Likely client outcome fields will include client outcomes (such as quality of life, physical and mental health, challenging behaviour, goal attainment, Personal Wellbeing Index, participation in domestic activities, Life Skills Inventory, social networks and isolation, community participation and employment, confidence, esteem, housing stability and project spe4 wi40.5 T1-1.15 , K7nana,oidencserv usencfln p, Perhr,

Cost framework during ISP

Financial data

We will calculate a unit cost of ISP as the financial expenditure of ISP divided by the number of clients in ISP. The economic evaluation will use a subset of the financial data – the ongoing administrative and service costs of ISP services. The costs will include the financial costs of managing ISP, the costs of support services and the costs of supported living services. If possible, the following categories of cost will be collected by ISP for transfer to the evaluation (Table 4.3):

- Establishment costs to set up the eg. establishing new procedures;
- Wind-down costs to finish the project eg. staff payouts;
- Costs specific to the trial that would not be incurred in an on-going project eg. evaluation;
- Recurrent costs divided into the minimum following categories (more detailed categories are also good if they are available):
    - Project management – costs not specific to one client eg. management committee, training;
    - Support services – costs specific to one client eg. care planning, arranging services, direct services; and
    - Supported living – housing and accommodation support costs.

Timeframe

We will analyse costs by quarter because of the changes in expenditure and number of clients in the project. We expect the analysis will concentrate on costs in the middle quarters of the project, once the project has matured and costs have stabilised, more closely reflecting recurrent costs.

We suggest that analysis include the sub-periods:

- Start to project to first client entry April – Sept 05;
- First clients to end of assessment unit period October 05 to December 06;
-

If possible, the costs should be provided in the following way:

- Actual cost – if this is not available, budgeted cost or description of cost;
- Who paid the cost – ISP budget, client, other service providers not as part of ISP budget or absorbed by ISP providers but not covered by budget.

Table 4.3: Cost Data per Quarter

	Establishment, trial-specific, wind-down or recurrent	Financial cost to ISP budget	Financial cost to client	Cost of other services used, not in ISP budget	Other costs not covered by ISP budget
Project management and support services					
Management team					
Clinical team					
External consultants, specialist staff					
Evaluation					
Operating (details)					
Assessment unit (to 07)					

Client numbers

We will summarise the client flow data by showing the numbers of clients in each quarter, their status on the project and the number of days spent on the project in each quarter. The project is designed to service 30 clients. Blockage due to no housing or support available means that more clients are sometimes in ISP.

Table 4.4: Number of Clients and Months in ISP by Status, by Quarter

Status during period	Quarter 1		Quarter 2	Quarter …	total
	clients	months			

Completion of ISP includes a financial contract package for ongoing support after ISP. If the records are incomplete, ISP staff will gather information about other costs, from which ISP staff and UNSW researchers will estimate costs. Interview data gathered by the UNSW researchers will be used to estimate the sustainability of the post-ISP support.

Effectiveness

Outcome data for the cost effectiveness analysis will be derived from the data collection used in the management of the project supplied by ISP. This will also be supplemented with qualitative data from interviews. Comparative data on population norms and people with challenging behaviour population norms will be managed by the evaluators (Table 4.5).

Table 4.5: Measures of Effectiveness

Outcome	Comparison groups	Analysis	Explanation
Stable housing	Before and after, ISP clients who leave the project	C/E*	Change in length of tenancy compared to before ISP by unit cost of ISP
reduced hospitalisation	Before and after, ISP clients who leave the project	C/B	financial savings from relative change

validated instruments used in the data collection (mental health; disability; challenging behaviour; criminal justice; hospitalisation; social isolation; housing stability; satisfaction; confidence; community participation; employment; social networks; wellbeing; and service use). It will include both expected and non-expected outcomes, both positive and negative.

The process data will be analysed in terms of the impact of features of the project through the experience of clients, government officials, ISP staff, service providers, carers and other stakeholders. It will describe the experience of these stakeholders in the implementation of the project compared to the Project design, quality of care, accountability, effective use of resources, efficiencies in costs, service integration, facilitators and barriers to outcomes.

Economic data on financial and other resources will be analysed in terms of cost to clients, government and service providers for the purpose of economic evaluation of efficiency and effectiveness. It will include analysis of comparative cost per client; service appropriateness per client; impact on the service system; and opportunity costs to the service system.

The discussion will address the three groups of evaluation questions about governance (agency representation; engagement of relevant stakeholders; leadership, accountability and decision making; processes for meetings, planning, monitoring and review; data and information; improvements; implications for service system); service systems (cost benefits; strengths and weaknesses; improvements; sustainability and generalisability; legislative and industrial facilitators and barriers to target group; service system facilitators and barriers to implementation; priorities for early intervention; involvement of local services; capacity building experiences) and individual clients (change in outcomes; reasons for differences between client outcomes; benefits to other clients; implications for future management of target group; reach to target group; effectiveness of target criteria).

It will draw conclusions and implications for project improvements – appropriateness (client characteristics and needs, service types and level, policy directions, stakeholder acceptance); efficiency (processes, resource use, quality); and effectiveness (fidelity, outcomes, most effective elements, unintended effects, relative cost, sustainability, generalisability, accountability, participation); models for prioritising and assessing most suitable clients; applicability to other clients with challenging behaviour; and applicability to other service integration policies.

5 Management

5.1 Deliverables

Four evaluation reports will be submitted throughout the evaluation process. The timing and general nature of the content of each report is described below.

Methodology (February 2008)

- Evaluation framework: project logic
- Evaluation questions: governance, service systems and individual clients
- Methods: outcomes, process, economic (including instruments)
- Management: timeframe, deliverables, researchers, quality control

Project establishment report (June 2008)

- Method
- Description of the Project: governance, service system, individual clients
- Profile of each client: characteristics; direct and indirect costs; baseline outcome measures in comparison to prior to entering the Project
- Case study summaries
- Cost effectiveness analysis for clients who entered the project before 2008
- Discussion
- Implications for project improvements and modifications to the evaluation

Interim report (November 2008)

- Method
- Analysis of project process and outcomes: governance, service system, individual clients
- Profile of each client: characteristics; direct and indirect costs; comparative outcomes from prior, baseline, 12 month and post Project (where relevant) measures
- Case study summaries
- Discussion
- Implications for Project improvements and modifications for final evaluation

Final report (November 2009)

- Summary of findings and implications
- Background and method: aims, evaluation questions
- Findings
    - Project description: establishment, first and second evaluation 12-month periods
    - Outcomes for all clients and service system

  - Process impact on outcomes: implementation, quality of care, accountability, effective use of resources, efficiencies in costs, service integration, facilitators and barriers to outcomes
  - Economic: financial and other resource cost per client to clients, government, service providers; comparative cost per client; service appropriateness per client; impact on the service system; and opportunity costs to the service system
- Discussion
  - Governance – agency representation; engagement of relevant stakeholders; leadership, accountability and decision making; processes for meetings, planning, monitoring and review; data and information; improvements; implications for service system
  - Service systems – cost benefits; strengths and weaknesses; improvements; sustainability and generalisability; legislative and industrial facilitators and barriers to target group; service system facilitators and barriers to implementation; priorities for early intervention; involvement of local services; capacity building experiences
  - Individual clients – change in outcomes; reasons for differences between client outcomes; costs and benefits to other clients; implications for future management of target group; reach to target group; effectiveness of target criteria; effect on clients not accepted
- Implications and options 0 0 0 6 T(Tw -17.0-(-)TjEMC /P0icatio18.273 Tc 0.087rvj/Triatup;stic 1 Tfne TD(effect-1

5.2 Evaluation Timetable

The research timetable was initially delayed while contract details were finalised. The following table presents the revised evaluation timeframe.

Table 5.1: Evaluation Timeframe

Task	Output	Month
Meet with Project Manager		Dec 07
Ethics approval – UNSW	**Approval**	

meetings; contact by telephone and email; distribute components of the draft evaluation design for feedback as authorised by the Department; and advise on integrating evaluation processes into project management. Techniques developed to promote participation include: becoming visible to the agencies; fostering trust and an understanding of the purpose of the evaluation; designing effective data collection instruments; and providing feedback to stakeholders to inform future planning and monitoring after the completion of the evaluation.

We are also acutely aware that we must communicate with people using the project in order to recognise their contribution to the evaluation and to maintain good relations with people who have contributed insights from their experience. Thus, whenever research involves direct interaction with clients, the evaluators ensure that their input is acknowledged, both in the research itself and in feedback provided to them. Our commitment to ethical practice is described in our Quality Assurance and Ethics and the SPRC Iplerough

Appendix B: ISP Responsibility Matrix

ISP worker topic guide

1. What is your role at ISP? How long have you been in this role?

4. What have the complaints been about (e.g. inability to pay rent, property damage, nuisance or annoyance to neighbours, etc.)?

5. How do you resolve any complaints against ISP tenants?

6. Are the clients able to sustain their tenancies?

7. What complaints mechanisms are available to the tenants? How do you resolve these complaints?

8. Would tenants complain if they were unhappy? Have any tenants used the complaints process? How has your agency responded? Can you give an example please, if appropriate?

Final

15. What do you think will happen with these clients in the future?

16. What do you see as happening with this project in the future? What methods could be adopted by NSW for future management of the target group?

17. Do you have any further comments you would like to make about the ISP?

Other stakeholders/community organisations

1. How long have you been working with [ISP provider]?

2. How long have you been a key person/support worker?

3. What support do you provide to this client in the home and outside of the home (domestic, social, recreational, educational/training)?

Process/management of support provided

4. What has been your experience of the services provided by the ISP?

5. What do you think of the accommodation provided by ISP?

6. Do you have any comments about the referral and assessment processes?

7. What processes do you go through in planning and providing support to clients (prompt: individual service agreements & goals set with clients)? Have there been any issues for you in this process (e.g. service coordination)

Outcomes

8. What are the benefits of ISP for clients? Can you give examples of these?

9. Are there downsides of ISP for clients (prompts: loneliness, isolation, vulnerability, hospitalisations, exits)? Can you give examples of these?

10. Did some clients benefit from this project more than others?

11. What type of accommodation has been provided? Are you satisfied that the housing provided via the ISP has met the c

15. Can anything be done to foster earlier intervention in such situations?

16. To what extent did the project garner and maintain active involvement of social services?

17. Has the project acted on capacity building opportunities?

18. How do you see the future for the clients?

19. How do you see the future of the project?

20. Are there any other experiences or issues with the implementation and conduct of ISP that you'd like to be reflected in the evaluation?

21. Do you have any ideas about how ISP could be improved?

22. Do you have any further comments you would like to make about the ISP?

ISP Interagency Reference Group topic guide

Governance

1. Are all relevant agencies represented at appropriate levels in the current governance arrangements?

2. What are the critical factors or barriers to actively engaging relevant stakeholders?

3. How effective are current processes for meetings, planning, monitoring and reviewing the project?

4. What improvements could be made to current governance arrangements?

5. Could any elements of the project's governance be of value if maintained or introduced into the wider service system?

Client outcomes

6. In terms of the actual clients do you think ISP is working effectively?

7. What do you think are the major successes of the project?

8. How do you think the project can be improved?

9. What do you see as the future for this Project?

McVilly, K. (2002), *Positive behaviour support for people with intellectual disability: Evidence-based practice promoting quality of life*, ASSID (Australian Society for the Study of Intellectual Disability), Sydney, NSW.

Meehan, T., P. O'Rourke, P. Morrison and S. Drake (2004), *Evaluation of Project 300: Results at 3 years post-discharge: Summary*, Jan., Queensland Health and University of Queensland, Brisbane, QLD.

NSW DADHC (Department of Ageing Disability and Home Care) (2007), *Request for tender: Integrated services project for clients with challenging behaviour*, May, NSW DADHC (Department of Ageing, Disability and Home Care), Parramatta, NSW.

NSW Council for Intellectual Disability (2007), *Framework plus 5*, NSW Council for Intellectual Disability, Surry Hills, NSW.

NSW Health (2006a), *Housing and Accommodation Support Initiative (ISP) for people with mental illness*, Nov., NSW Health, Sydney, NSW.

NSW Health (2006b), *Summary report: The management and accommodation of older people with severely and persistently challenging behaviours*, NSW Health, Sydney, NSW.

Quine, L. and J. Pahl (1985), 'Examining the causes of stress in families with mentally handicapped children', *British Journal of Social Work*, 15, 501-517.

Qureshi, H. (1992), 'Young adults with learning difficulties and challenging behavior: Parents' views of services in the community', *Social Work and Social Services Review*, 3, 104-123.

Ramcharan, P., K. Nankervis and G. Abdilla (2007), *What does the research say about achieving housing and support outcomes?*, Statewide Forum, Melbourne, VIC.